

STATUS OF SPACE REQUESTS

Updated October 13, 2008

ID No	Requesting Unit	Request description	Cat. No.	Status
1.	Adv. Tech. & A&AD	Remod. 15/102 & move computers from 10/200	3	Completed
1a.		Remod. 10/200 into classroom and lab	3	Completed
1b.		Demo wall between 12/216 & 217	3	Approved
2.	F & HC	Remod. 4/264 for Sim-man	2	Completed
3.	HR	Pizza Hut office for P. Farmer	1	Completed
3a.		Office for J. Garcia + asst.	3	Inactive
4.	IT	Temp. office 2/206D	2	Completed
5.	SLLD	Space for Clothing Stash	2	See #20
6.	FM&P	An office in DTC	1	Completed
6a.		A custodial room in DTC	1	Completed
7.	FM&P	Temp. 12/135 for storage of Totem poles	1	Completed
8.	HR	Storage room in Pizza Hut	2	Completed
9.	HR	Relocate Julie Baker	1	Completed
10.	DTC	Offices and workspace in DTC	1	Completed
11.	HR	HC accommodation	2	Completed
12.	DTC	Convert Deli to Classroom	3	No funds
13.	Library	Change CEN. 310 to Library use	2	Hold
14.	Archives	Need more space	2/3	Hold
15.	FM&P	Warehouse space for recycling & surplus Property	3	Investigating
16.	HR	Pizza Hut library	2	Withdrawn
17.	Sci. & Math	Assign 16/264 and 16/265 for faculty offices	1	Completed
18.	CML	Stor. Space in bldg 19 room 118	2	Completed
19.	SLLD	So. End of Cafeteria	1	Completed
20.	SLLD	Former Student Health suite	2	Denied
21.	Mrktg & PR	Build secure cage in 19/118	2	Withdrawn
22.	Cul. Arts	Demo kit. Classroom in former student Health suite	3	Approved – not completed
23.	Cul Arts	Faculty offices (2) in former student health suite	1	Completed
24.	FM&P	Offices (2) in building 7	1	Completed
25.	IT	Secure space during summer to process computers	1	Completed

ID no	Requesting Unit	Request description	Cat No	Status
26.	College	Vacate bldg 20 & find workspace for 3 people plus storage/mtg r'm	1	Completed
27.	College	Branch bank	3	Withdrawn
28.	College	Biodiesel lab	3	Approved, not completed
29.	P.E.	Track resurface cost estimate	?	Hold
30.	H&P.E.	Group cycling classroom	1	Hold
31.	IT	Training r'm, office & Help Desk in bldg 19	1	Completed
32.	CML	Demo wall between r'ms 218 & 220 in building 19 for meeting room	3.	Completed
33.	Sci & Math Divisions	Move faculty offices	1	Completed
34.	A & AD	Relocate kilns to test cells	1	Approved – not completed
35.	Admin	Office for Greg Morgan	1	Completed
36.	HR accom.	Room 302, Forum bldg #17	1	Completed
37.	Florence Ctr	Remodel storage shed	3	Hold
38.	Energy Mgmt	Secure storage space	1	Denied
39.	Foundation	Office for Major Gifts Officer		Completed
40.	Info. Tech.	Repurpose CEN 455 to schedulable computer classroom	1	Completed
41.	Coop. Ed.	Temp. office for Vista volunteer	1	Completed
42.	Foundation	Relocate Grants Coordinator office	1	Denied
43.	Foundation	Relocate Dir. Of Annual Gifts office	1	Denied
44.	HR	Meeting room 3/122	1	Completed
45.	Foundation	Relocate Grants Coordinator office	1.	Completed
46.	Col. Ops.	Office for accountant	1.	Completed
47.	Dist. Learn'g	Office for Manager	2.	Approved, not completed
48.	IT	Relocate B. McIntire	1.	Approved
49.	A & AD	Loom storage room	1.	Approved, not completed
50.	Foundation	Temp. office space	1.	Completed

