

CLASS Project Update – Punch List
Food Court Renaissance Room Hoods

Building 18

CMCG

Bid for Construction

Design Done

Stem Funds – Effect on the schedule – Winter/Spring versus Summer/Fall

Central Plant Tour

Boiler Room Building 12

Chiller Building 14 – geo-thermal well future

Cooling Towers Building 34

Building 30 – Thermal panels adding heated water into the loop

Primarily serves Building 5 – Two failures, engineering design error, corrected and paid for by the engineering company

Building 61 – Thermal panels – We are still having issues with the design.

Contingency funds may be needed if redesign/repairs end up being LCC responsibility

Renewable Energy Lab

Physical Structure for installation and operation of solar panels

Construction on Main Campus